

## ANNEX 8: ESTIMATED TIME FRAME FOR PROCESSING GRANT APPLICATIONS

| <b>TIME FRAME</b> | <b>ACTIVITIES</b>  | <b>MAIN ACTORS</b>  |
|-------------------|--|---|
| 1 week            | Preparation for PCN Call   | NARDF Secretariat   |
| 5 weeks           | Development of PCN and Submission to NARDF                           | GOs, NGOs, CBOs, Research Institutions, Teaching Institutions |
| 5 weeks           | Pre-screening of PCN and allocation to peer reviewers for evaluation | NARDF Secretariat   |
| 2 weeks           | Evaluation of PCN  | Peer Reviewers  |
| 2 week            | Compilation of evaluation results and discussions                    | NARDF Secretariat, TSC  |
| 1 week            | Approval of PCN and notification                                     | FMC   |
| 1 week            | Preparation For FPP Call   | NARDF Secretariat   |
| 5 weeks           | Development of FPP and submission to NARDF                           | GOs, NGOs, CBOs, Research Institutions, Teaching Institutions |
| 2 weeks           | Prescreening of FPP and allocation to peer reviewers for evaluation  | NARDF Secretariat   |
| 2 weeks           | Evaluation of FPP  | Peer Reviewers  |
| 3 weeks           | Compilation of evaluation results and discussions                    | NARDF Secretariat, TSC  |
| 1 week            | Approval of FPP and notification                                     | FMC   |
| 4 weeks           | Negotiations   | TSC/NARDF Officer   |
| 2 week            | Contract Agreement   | NARDF   |

Total 36 weeks